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Purpose of Briefing

To update the Water Supply Subcommittee on the

status of the San Luis Reservoir Low Point
Improvement Project
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Presentation Outline

 Background
 Need for Study
 Project Objectives

Project Alternatives

 Project Schedule
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Project History

« CALFED Record of Decision — August 2000
 Non-Federal Studies

— DWR Proposition 13 Grant Awarded to Santa
Clara Valley Water District— 2002

— Engineering / Environmental Study of Alternative
iIn ROD

— Reclamation as NEPA Lead
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Project History (continued)

 Federal Studies
— Appraisal Study — Initiated 2004 due May 2006

— Federal Authorization for Feasibility Study—
October 2004

— Federal Plan of Study (for Feasibility Study) — due
May 2006
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Need for Study

e Constrained operational flexibility of CVP system

« Conservative early CVP forecast may be limiting
opportunities for south of Delta CVP deliveries

e Increase In uncertainties and concerns of water
delivery reliability at lower water storage levels in
San Luis Reservoir
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Study Objectives

Primary

* Increase the certainty of meeting the requested
delivery schedule of annual allocations to San Luis
Reservoir dependent CVP contractors

Secondary

e |Increase reliability and quantity of annual allocations
to CVP contractors

 Forecast the final allocation to San Luis Reservoir
dependent CVP contractors earlier in the season
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Project Alternatives

Previously Developed Alternatives
— Source water quality control: algae management
— Treatment: dissolved air flotation
— Conveyance
 Lower San Felipe intake
 Bypass San Luis Reservoir
— Storage: expand Pacheco Reservoir
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Project Alternatives (continued)

Possible Additional Alternatives
— Reoperation
e CVP San Luis Reservolir

« Water distribution system of San Felipe
Division contractors

— Combination solution: structural and non-
structural measures
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Project Schedule

Initial Alternatives Report: early 2007
Plan Formulation Report: early 2008
Feasibility / EIS / EIR Report: mid-2009
ROD / Notice of Determination: late 2009
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Next Steps (April — Dec 2006)

Identify and fill technical data gaps
— Collect and evaluate historical data

— Develop method for reservoir modeling and
evaluate data

Develop and implement a Public Outreach Plan (with
emphasis on outreach and information)

Complete project scoping efforts
Begin work on the Plan Formulation

RECLAMATION



Contact Information

Gerald (Jerry) Robbins

San Luis Low Point Project Manager
Bureau of Reclamation

2800 Cottage Way

Sacramento, CA 95825

Phone: 916-978-5061
Email: grobbins@mp.usbr.gov
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